
From: Ramboll Environ [nsteenhaut@ramboll.com]
To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;

jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; Hass, Andrew; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; Travis.T.Fatzinger@usace.army.mil; David.S.Depolo@usace.army.mil;
glaziersd@cdmsmith.com; walter@racllc.com; joe@racllc.com

Subject: Report 3340011G-22 for project Metal Bank
Date: Tuesday, June 07, 2016 9:38:58 PM
Attachments: 3340011G-22.pdf

Enclosed please find the Daily Report for 2016-06-07 for project Metal Bank .

Thanks,

Welder_Certification_Jim_Conaway.pdf 
Stone_Delivery_Tickets_20160607.pdf 
Turbidity_Monitoring_20160607.pdf 

Sent with ArchiSnapper http://archisnapper.com 
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Ramboll Environ
20 Custom House Street


Suite 800
Boston, MA 02110


Daily Report For 2016-06-07


Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-22
Date: June 07, 2016 01:00 PM


Status


6/7/2016 (Tuesday) - Day 19 of R6 stone installation in Zone 2; Day 2 of R6 stone installation in Zone 3; Day 20 of overall R6 stone
installation. Day 6 of Dock Welders on-site. Joe Caciola of RA Consultants and the Army Corps of Engineers were also on-site. The crane
was used to perform R6 stone placement between Targets C and D (Zone 2) and between Targets C and B (Zone 3). The long-reach
excavator and the loader were used to manage the R6 material stockpile areas. Welders continued to perform preparation work for
installation of the new waler. CEI conducted turbidity monitoring approximately every two hours today. The turbidity readings did not exceed
performance criteria. 


Details of Construction Activities


0630 to 0700 - Ramboll Environ (June Yeung), CEI, and Joe Cacciola of RA Consultants on-site. Subcontractors for crane operation
(Thackray) and Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0705 - Crews mobilized to work areas.
0720 to 1500 - CEI performed stone placement with the crane in Zone 2 (between Targets C and D) and Zone 3 (between Targets C and B).
A CEI spotter assisted crane operator during stone placement throughout the day and periodically measured the distance between the
sheetpile wall and the toe of the stone berm to evaluate progress. 
- The long-reach excavator and the loader were used to manage stockpiled R6 stone throughout the day.
- CEI made adjustments to the turbidity curtain and took turbidity readings approximately every two (2) hours throughout the day. The turbidity
readings did not exceed performance criteria.
0725 to 1500 - Dock welders worked to prepare the area for installation of the new waler. 
- At the start of the day, Walter Papp of RA Consultants confirmed via email that 5/32" or 1/8" inch filler rods should be used for vertical and
overhead welds.
- Three dock welders were present today, one of whom is a foreman and is familiar with all the welding requirements (Jim Canoway). CEI
provided the welding certification for Jim.
- At 1035, CEI used long-reach excavator to put a new waler in place (on top of previously-installed waler chairs) to prepare for welding with
adjacent butt. However, it was found that the western butt of this waler did not align with the eastern butt of the adjacent waler; the butt of the
new waler was angled further away from the sheetpile wall. To account for this misalignment, CEI installed one chair beneath the existing
waler and then loosened the bolts of this waler such that it can be brought into alignment with the new waler for butt welding. 
- At 1400, CEI reported that they are having trouble getting the new and the existing walers aligned. CEI tried to use steel wedges but was
unsuccessful. They will attempt to use a jack tomorrow to jack the bottom section of the existing waler outwards.
0900 to 1500 - Two (2) representatives from the Army Corps of Engineers (David Depolo and Danielle) on-site. 
1450 - RA Consultants off-site.
1500 - Army Corps of Engineers off-site.
1530 - CEI off-site.
1550 - Ramboll Environ off-site.


The Week Ahead
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Wednesday 6/8
Continue R6 stone placement in Zone 3 and waler repair work


Thursday 6/9
Continue R6 stone placement in Zone 3 and waler repair work


Friday 6/10
Continue R6 stone placement in Zone 3 and waler repair work


Monday 6/13
Continue R6 stone placement in Zone 3


Tuesday 6/14
Continue R6 stone placement in Zone 3


The following activities will also take place over the next few days, although the exact dates are currently unknown: 
- Continue waler repair work. Waler repair completion date uncertain.
- Tie-rod testing following waler repair
- Surveyor will be on site one more time this week


Contacts and people present


Role and company name Name Contact information Present Sent


Oversight 
[Ramboll]


Eric Emery 609-961-1363
eemery@ramboll.com


✘ ✔


Oversight 
[Ramboll]


Joe Vitale jvitale@ramboll.com
 


✘ ✔


Oversight 
[Ramboll]


June Yeung 609-977-5899
jyeung@ramboll.com


✔ ✔


CEI Project Superintendent 
[Creamer Environmental, Inc.]


John Castellani 201-522-5089
jcastellani@creamerenvironmental.com


✔ ✔


CEI Project Manager 
[Creamer Environmental, Inc.]


Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com


✘ ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 1 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 2 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 3 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 4 ✘


Regulator 
[USEPA]


Andrew Hass hass.andrew@epa.gov
 


✘ ✔
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Ramboll Project Manager 
[Ramboll]


Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com


✘ ✔


EPA Oversight 
[CDM Smith]


Chris Bond 484-354-4754
bondcd@cdmsmith.com


✘ ✔


EPA Oversight 
[USACE]


David Depolo David.S.Depolo@usace.army.mil
 


✔ ✔


EPA Oversight 
[CDM Smith]


Steve Glazier 484-343-6912
glaziersd@cdmsmith.com


✘ ✔


EPA Oversight 
[USACE]


Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 


✘ ✔


EPA Oversight 
[USEPA]


William Geiger Geiger.William@epa.gov
 


✘ ✔


Design Engineer 
[RAC]


Joe Caciola joe@racllc.com
 


✔ ✔


Design Engineer 
[RAC]


Walter Papp walter@racllc.com
 


✘ ✔


Operator 
[Creamer Environmental, Inc.]


Operator 1 ✔


Operator 
[Thackray Crane Rental, Inc.]


Operator 2 ✔


Operator 
[Creamer Environmental, Inc.]


Operator 3 ✔


Oiler 1 
[Thackray Crane Rental, Inc.]


Oiler 1 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 1 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 2 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 3 ✔


Visitors


Material Delivery Trucks
Army Corps of Engineers (David Depolo and Danielle)
Mr. John Toilet Service
Tom Cawley (CEI)
Delivery truck for additional gas canisters for welding
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Equipment On-Site 


CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)


Material Tracking


Fourteen (14) loads of R6 stone, totaling 285.25 tons, were imported. Approximately 300 tons of material were placed today, roughly 60 tons
were placed between Targets C and D (Zone 2) and 240 tons were placed between Targets C and B (Zone 3).


A total of 4193.74 tons of R6 stone has been delivered to date. Approximately 3560 tons have been placed to date.


6/3/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 5000 tons. We expect stone placement to be completed the week of June 20, with site restoration and demob completed by the end of
June. These estimates will be updated on a weekly basis, based on project progress. Based on the baseline bathymetric survey, Weber
estimated the volume of rip rap to be placed at 2750 cubic yards.


Observations


Remark Description Assignee(s):


Rip-Rap


✔ R6 stone placement
[3.1]
June 07, 2016


R6 material placement continues in Zone 2 between Targets C and D and between C and B.


Turbidity monitoring during stone placement in the vicinity of
Target C (facing NE).


 


Measuring stone placement progress between Targets C and D
during mid-morning (facing NE).
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Management of stockpiled riprap with long reach excavator
(facing North).


General / Other


✔ Dock Welders
continuing waler
repair [17.1]
June 07, 2016


Dock welders continue waler repair activities. 


RAC confirmed that 5/32" or 1/8" filler rods should be used for vertical and
overhead welds.


John Castellani
Walter Papp


Placement of new waler onto preinstalled chairs to prepare for
welding (facing East).


 


Adjustment of bolts for existing waler to attempt to improve
alignment between new and existing walers (facing east).
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Misalignment between new and existing waler (top view).


Testing and Monitoring


CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.


Documents


Description Status Date Responsible


Baseline Bathymetric Survey Received 05/09/2016 John Castellani


Baseline Wall Survey Received 05/09/2016 John Castellani


Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani


Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani
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Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani


Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani


Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani


Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani


Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani


Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani


Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani


Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani


Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani


Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani


Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani


Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani


Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani


Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani


Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani


Waste Manifest for Diesel Spill Cleanup Materials Not yet received 05/25/2016 John Castellani


Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani
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Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani


Waler BOL 05/27/2016 Received 05/27/2016 John Castellani


Welder Qualification_Michael Gill Received 05/31/2016 John Castellani


Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani


Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani


Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani


Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani


Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani


Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani


Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani


Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani


Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani


Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani


Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani


Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani


Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani


Sheetpile and Rip Rap Survey 6/6/2016 Not yet received 06/06/2016 John Castellani


Welder Certification Jim Canoway Received 06/07/2016 John Castellani


Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani


Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani


General conditions


Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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